
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1308 Days

10/02/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 55.50

726 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,666,857.85

$33,581,026.56

$25,559,966.95

27.22%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,666,857.85 $33,581,026.56 $25,559,966.95 28.34% $358,923.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,767,042.54 $7,361,606.14 $405,436.40

Non-Participating $1,941,760.70 $1,840,401.58 $101,359.12

Total Earnings $9,708,803.24 $9,202,007.72 $506,795.52

Stockpiled Materials $398,087.66 $545,959.28 ($147,871.62)

Gross Earnings $10,106,890.90 $9,747,967.00 $358,923.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,106,890.90 $9,747,967.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $358,923.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .510

 656733.030 .013

NHS00-0000-00(931)

 

.523 $8,537.53 $343,471.37

0015 210-0100     GRADING COMPLETE - LS  1.000 .578

 4676251.720 .020

NHS00-0000-00(931)

 

.598 $93,525.03 $2,796,398.53

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,198.000 11,527.760

 16.990 5,704.220

 

 

17,231.980 $96,914.70 $292,771.34

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 471.430

 424.600 25.500

 

 

496.930 $10,827.30 $210,996.48

0164 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  713.000 144.240

 559.600 108.250

 

 

252.490 $60,576.70 $141,293.40

Category Amount: $270,381.26 $3,784,931.12

Category Number: 0020 DRAINAGE

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,357.111

 31.780 .000

 

 

3,357.111 $.00 $106,688.99

Category Amount: $0.00 $138,931.84

Category Number: 0100 BRIDGE NO. 2 LT

0769 501-3000     STR STEEL, BR NO - LS  1.000 .600

 412471.810 .400

2 LT

 

1.000 $164,988.72 $412,471.81

0784 511-1000     BAR REINF STEEL LB  48,565.000 49,309.000

 0.690 1,141.000

 

 

50,450.000 $787.29 $34,810.50

0814 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  580.000 269.350

 37.120 225.750

 

 

495.100 $8,379.84 $18,378.11

Category Amount: $174,155.85 $465,660.42

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,917.000

 0.950 .000

 

 

7,917.000 $.00 $7,521.15

1024 700-6910     PERMANENT GRASSING AC  43.000 5.585

 550.000 .503

 

 

6.088 $276.65 $3,348.40

1029 700-7000     AGRICULTURAL LIME TN  86.000 6.011

 95.000 .400

 

 

6.411 $38.00 $609.05



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - PERMANENT

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 2.516

 375.000 .200

 

 

2.716 $75.00 $1,018.50

Category Amount: $389.65 $12,497.10

Category Number: 0060 EROSION CONTROL - TEMPORARY

1049 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  140.000 35.250

/SAND BAGS 313.000 .750

 

 

36.000 $234.75 $11,268.00

1059 163-0240     MULCH TN  1,936.000 239.292

 180.000 3.186

 

 

242.478 $573.48 $43,646.04

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 12,004.125

RAW CHECK DAM 2.950 84.750

 

 

12,088.875 $250.01 $35,662.18

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 10.500

 699.590 .000

 

 

10.500 $.00 $7,345.70

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 5,485.000

 0.100 148.000

 

 

5,633.000 $14.80 $563.30

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 5.000

 100.000 .000

 

 

5.000 $.00 $500.00

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 15.000

 100.000 1.000

 

 

16.000 $100.00 $1,600.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 38,533.050

 2.650 128.250

 

 

38,661.300 $339.86 $102,452.45

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 17,949.001

 0.750 1,881.111

 

 

19,830.112 $1,410.83 $14,872.58

Category Amount: $2,923.73 $217,910.25

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $15,212.38

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 208.898

 634.570 8.898

 

 

217.796 $5,646.40 $138,206.81

Category Amount: $5,646.40 $138,206.81



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1439 501-3000     STR STEEL, BR NO - LS  1.000 .200

 266493.160 .200

2 RT

 

.400 $53,298.63 $106,597.26

Category Amount: $53,298.63 $106,597.26

Project Total Amount: $506,795.52 $9,708,803.24


